
^
C=n_
.^ k.,J

^
^°9s

^

"
rss"r'

^ ^^,^ ^
-^' :^:..

-t. 0032599

Change Ntmber Federal Facility Agreement and Consent Order Date
Change Control Form

M-03-93-02 Donotua<blueink. Typeorptintucinablackink. October 4 , 1993

Originator D. B. Pabst Phone 376-9048

Class of Change

C] I - Signatories DIX] ]I - Project Manager [] III - Unit Manager

Change Title

Administrative Delay to Hanford Waste Vitrification Plant Milestones M-03-05 and
M-03-06-T1 to allow time for approval of renegotiated agreements.

Description/Justification of Charge:

M-03-05 Initiate construction of the vitrification building foundation
Due Date Is - January 1994 (as stated in the September 30, 1993, Agreement in

Principle)
Due Date Was - September 1993

M-03-06-TI Initiate procurement of the melter
Due Date Is - January 1994
Due Date Was - November 1993

Justification : These milestones have been eliminated through the renegotiations which
occurred during the summer of 1993. However, until those changes are formally
approved, a change process must occur to postpone these milestones.

Iapact of Change

This change will approve the redirection of funding towards work which supports the new
direction of high-activity waste remediation at the Hanford Site. It will have no
impact on any other Tri-Party Agreement work.

Affected Docuaents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D(Table D-1
and Figure 0-1 Work Schedule).
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